

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Minor Irrigation - Nalgonda District - Revised Estimate for Construction of pick up weir across surplus course of Udayasamudram Tank, Panagal Village and Raising existing Sheshammaguda Anicut and Excavation of Feeder channels in Thipparthi and Nalgonda Mandals – Revised Administrative approval for Rs. 477.93 lakhs – Orders – Issued.

=====

IRRIGATION & CAD (MI II) DEPARTMENT

G.O.Rt.No. 592

Dated 31-5-2010.

Read :-

From the Chief Engineer, Minor Irrigation, Hyderabad Lr.No.DCE-II/OT1/SO1/P.V.weir/U.S.tank/Panagal Thipparthi (M)/Nlg Dist./R.E./ 2010,  
Dated 17-03-2010.

<00>

ORDER:-

In the letter read above, the Chief Engineer, Minor Irrigation has submitted revised estimate for the work “Construction of pickup weir across surplus course of Udayasamudram Tank, Panagal Village and raising existing Sheshammaguda Anicut and Excavation of Feeder Channels in Thipparthi and Nalgondal Mandals of Nalgonda District for Rs. 477.93 lakhs” stating that Government have accorded administrative approval for the above work for Rs. 223.00 lakhs vide G.O.Rt.No. 922 dated 10.8.2004. The work was awarded to Sri P. Bhasker Reddy, Contractor @ (-) 35.22% less than the ECV vide Superintending Engineer, Irrigation circle, Hyderabad LS Agt. Bond No. 7/2005-06 dated 28.4.2005 for Rs. 128.01 lakhs who has not completed the work even with the extension of time granted upto 30.8.2006. The Executive Engineer, I.B. Division, Nalgonda has terminated the contract under clause 60 (a) of APDSS duly forfeiting all the deposits and the work done not paid to a tune of Rs. 36.48 lakhs.

2. Further Chief Engineer has stated that as per the instructions of Principal Secretary to Govt., I & CAD Deptt., to go ahead with the work and call for tenders pending administrative approval from Finance Department, he has accorded technical sanction for Rs. 425.091 lakhs superceeding the earlier sanctioned amount of Rs. 223.00 lakhs and hence he has submitted Revised estimate duly taking into consideration the work done quantities and the cost of balance work with current SSR 2009-10 and requested to accord revised administrative approval for an amount of Rs. 477.93 lakhs for the above work.

3. Government after careful examination of the matter, hereby accord revised administrative approval for Rs. 477.93 lakhs (Rupees four hundred and seventy seven lakhs and ninety three thousand only) for the work “Construction of pick up weir across surplus course of Udayasamudram Tank, Panagal Village and Raising existing Sheshammaguda Anicut and Excavation of Feeder channels in Thipparthi and Nalgonda Mandals, Nalgonda District” subject to meeting the expenditure within the current year budget provision.

4. The expenditure sanctioned in para 3 above shall be debited to the head of account “4702 COL on MI MH-(101) Surface water GH (11) Normal State Plan SH(12) – Construction and restoration of MI Sources – 530 Major Works – 531 Other Expenditure”.

P.T.O.

5. This order issues with the concurrence of Finance (Exp. PW I) Deptt., vide their U.O.No. 12129/332/Exp. PW I/2010, dated 12.5.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. TUCKER  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer, Minor Irrigation, Hyderabad.  
The District Collector, Nalgonda.  
Copy to:  
The Accountant General, A.P. Hyderabad.  
The Director of Works & Accounts, M.J. Road, Hyderabad.  
The Finance (Exp. PW I) Deptt.,  
The PS to M (MI)  
The PS to Prl.Secy to Govt., (Irrign)  
The PS to Spl.Secy to Govt.,  
SC/SF

// FORWARDED : BY ORDER //

SECTION OFFICER